Knittel, Janette

From: Tasya Gray <ngray@dofnw.com>

Sent: Friday, July 10, 2020 4:39 PM

To: Knittel, Janette

Cc: MacDonald, Jennifer; lima@ecy.wa.gov; Thomas, Lee; 'David L. Blount'; ‘Jeff Davis’;
paul.linskey@solvay.com; Tlouviere@dofnw.com; ‘Shane Delacruz'

Subject: Former Rhone Poulenc Site June Monthly Progress Report

Attachments: 20200710_Monthly Progress Report_June 2020.pdf

Hello Janette,

Please find the June monthly progress report for the Former Rhone Poulenc Site attached.
Have a good weekend,

Tasya

Tasya Gray, LG

DOF Dalton, Olmsted & Fuglevand
1001 SW Klickitat Way, Suite 200B
Seattle, WA 98134

Office: (206) 502-1120

Cell: (206) 375-0211
ngray@dofnw.com

www.dofnw.com

This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of litigation. The
information is intended for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying
distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at (206)
731-7550, or by electronic mail, ngray@dofnw.com.
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July 10, 2020

Ms. Janette Knittel

EPA Region 10/AWT-150
EPA Project Coordinator
1200 Sixth Avenue, 15-D13
Seattle, WA 98101

Subject: Monthly Progress Report — June 2020
Former Rhone-Poulenc Facility
9229 East Marginal Way South
Tukwila, WA 98108

Dalton, Olmsted, & Fuglevand, Inc. (DOF) prepared this progress report on behalf of the
Respondents. This report summarizes pertinent, implemented, and planned Resource Conservation
and Recovery Act corrective action activities at the former Rhone-Poulenc, Inc., facility located on
East Marginal Way South in Tukwila, Washington. This document is being transmitted to fulfill the
monthly progress reporting requirement in the U.S. Environmental Protection Agency (EPA) Region
10 Administrative Order on Consent No. 1091-11-20-3008(h) (the Order).

ACTIVITIES COMPLETED OR IN PROGRESS FOR THIS REPORTING PERIOD
Project Coordinator

On June 16, 2020 notification was provided to EPA regarding a change in the Respondents’
designated Project Coordinator. Natasya Gray, Licensed Geologist of DOF, is the Respondents’ new
designated Project Coordinator. Consistent with Section XIII of the Order, Ms. Gray and DOF will
be overseeing Order-related tasks moving forward.

Progress Report

The May 2020 monthly progress report required under the Order was delivered to EPA on June 10,
2020 via email by Wood Environment & Infrastructure Solutions, Inc. (Wood). Due to office
closures related to the COVID-19 pandemic hard copy distribution was postponed and will be sent
with the hard copies of this June 2020 report.

King County Self-Monitoring Sampling and Reporting

The second quarter self-monitoring samples were collected on June 2, 2020 by Wood and results
were within the King County discharge permit requirements. The second quarter self-monitoring
report will be sent to King County on July 10, 2020.

Interim and Corrective Measures

This section summarizes key activities performed related to implementation of the hydraulic control
interim measure (HCIM).

Performance Monitoring

Performance monitoring tasks included:
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e A groundwater sample was collected by Wood from extraction well EX-3 on June 2, 2020;

e Water level records were downloaded from the level-logging transducers installed in MW-47,
MW-51, MW-52, and MW-53;

¢ Manual water level measurements were recorded from wells across the site; and
e Quarterly inspections were performed on June 30, 2020.

Figures 1 through 3 show the toluene, arsenic, and copper concentrations from EX-3 over time.
Figures 4 through 6 show water level data trends. The figures are included as an attachment to this
report. During the quarterly inspection, asphalt repair markings were observed around areas of
deteriorated asphalt and the pre-treatment system autodialer was found to be malfunctioning.

Hydraulic Control

The pre-treatment system operated under automatic control from June 1 to June 30, 2020. Water
level data was downloaded from both the data recorder and the programmable logic controller (PLC)
on July 1, 2020.

The differential between 72-hour averaged water levels in wells DM-8 and MW-49 was maintained
at more than 1-foot from June 1 to June 30th and was approximately 2.15 feet at the end of June. We
will continue to report flow using the totalized flow from the individual extractions wells due to a
slight undercount of flow observed when relying on the effluent flow meter, as previously reported.

Corrective Measures Study

The Agency Draft Corrective Measures Study (CMS) Work Plan was delivered to EPA on
September 2, 2014.

The CO2 Neutralization Pilot Study results report was submitted to EPA on May 15, 2020.
Other Activities

Sediment sampling commenced in late June within the boundaries of the Former Rhone-Poulenc
RCRA Site as part of the Lower Duwamish Waterway Superfund Site Pre-Design Studies.

Activities Planned for the Next Reporting Period

Various activities associated with the facility will continue during the next reporting period. During
July 2020, the Respondents plan to:

o Continue regularly scheduled operations and maintenance activities associated with the
HCIM;

e Implement asphalt repairs;
e Repair the pre-treatment system autodialer phone line; and
e Meet with EPA regarding next steps on the CMS Work Plan.

On behalf of the Respondents, I certify under penalty of law that this document and all attachments
were prepared under my direction or supervision in accordance with a system designated to
evaluate the information submitted. I certify that the information contained in or accompanying
this report, Monthly Progress Report — June 2020, is true, accurate, and complete. As to those
portions of the report for which I cannot personally verify accuracy, I certify under penalty of law
that this report and all attachments were prepared in accordance with procedures designed to
assure that qualified personnel properly gather and evaluate the information submitted. Based on
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my inquiry of the person or persons who may manage the system or those directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and belief,
true, accurate, and complete. I am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment for knowing violations.

By: Ve W’MB Gray Date:  July 10, 2020

Natasya Gray, Project Coordinator

Attachments: Figure 1 Toluene Concentration Trend for Extraction Well EX-3
Figure 2 Arsenic Concentration Trend for Extraction Well EX-3
Figure 3 Copper Concentration Trend for Extraction Well EX-3
Figure 4 2020 Groundwater Elevations: DM-8, MW-49, and MW-47
Figure 5 2020 Groundwater Elevations: DM-8, MW-49, and MW-53
Figure 6 2020 Groundwater Elevations: DM-8, MW-49, MW-51, and MW-52

cc: Jennifer MacDonald, EPA
Lee Thomas, EPA
Li Ma, Ecology
Aaron King, USACE
David Blount, LLB
Jeff Davis, Container Properties
Paul Linskey, Rhodia

1001 SW Klickitat Way, Suite 200B * Seattle, WA 98134
Telephone (206) 731-7550
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